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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work at the Omaha VAMC, 4101 Woolworth 

Avenue, Omaha, NE, for Project 636-13-125, Renovate Restrooms – Omaha 

as required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Contracting Officer’s Representative (hereafter, COR). 

C. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

D. Prior to commencing work, general contractor shall provide proof that 

a OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

E. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and other relevant 

competency training. All employees of the contractor or 

subcontractors acting in a supervisory capacity shall have the 30-

hour OSHA certified Construction Safety Course. 

2. Submit training records of all such employees for approval before 

the start of work. 

1.2 STATEMENT OF BID ITEM(S)  

A. BID ITEM I, GENERAL CONSTRUCTION: RENOVATE ORANGE CLINIC RESTROOMS, 

ROOMS 1226 AND 1228: Work includes general construction, alterations, 

mechanical, plumbing and electrical work, finishes, fixtures, and 

fittings, necessary removal of existing structures, utilities and 

construction and certain other items.  

B. BID ITEM II, GENERAL CONSTRUCTION: RENOVATE LOBBY RESTROOMS, ROOMS 

1331 AND 1332: Work includes general construction, alterations, 

mechanical, plumbing and electrical work, finishes, fixtures, and 

fittings, necessary removal of existing structures, utilities and 

construction and certain other items.  
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C. BID ITEM III, GENERAL CONSTRUCTION: RENOVATE EMPLOYEE RESTROOMS AND 

LOCKER ROOMS (BASEMENT), ROOMS B710, B712, AND B719: Work includes 

general construction, alterations, mechanical, plumbing and electrical 

work, finishes, fixtures, and fittings, necessary removal of existing 

structures, utilities and construction and certain other items. 

D. BID ALTERNATE NO. 1, GENERAL CONSTRUCTION: As an alternate to BID ITEM 

I, above: Convert existing Orange Clinic restrooms (Rooms 1226 and 

1228) to a single, multiple stall Women’s restroom. Convert existing 

janitorial closet (Room 1258) into a multiple stall Men’s restroom. 

Convert existing storage room (Room 1250) for janitorial storage. 

Convert existing smoking area (Room 1205B) for janitorial storage. 

Work includes general construction, alterations, mechanical, plumbing 

and electrical work, finishes, fixtures, and fittings, necessary 

removal of existing structures, utilities and construction and certain 

other items.  

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, specifications and drawings will be furnished 

to the contractor in electronic PDF format. Up to three printed sets 

of the drawings and specifications will be provided if requested by 

the contractor. Drawings will be provided in AUTOCAD DWG format if 

requested by the contractor.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from the electronic files provided. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Procedures: 

1. Badge Requirements:  General Contractor’s employees shall not enter 

the project site without appropriate badge. They may also be subject 

to inspection of their personal effects when entering or leaving the 

project site. 

a. Local ID (Minimum ID Requirement for All Employees Performing 

Work Under this Contract): All employees of the contractor and 

subcontractor(s) must display a VA issued badge (Local ID), with 

photograph, at all times on Medical Center property. Local IDs 

allow employees access to public areas of the Medical Center and 

the construction area, only. Local IDs are issued on a walk-in 

basis by the VA Police PIV Office (Room B804). Employees must 

provide a government furnished photo ID to the PIV Office to be 

issued a local ID. 
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(1) All employees of the contractor and subcontractor(s) shall be 

fingerprinted by the VA NWIHCS Police Service. Fingerprints 

shall be forwarded to and kept on file by the VA Office of 

Personnel Management in Washington, D.C. 

b. Non-PIV Identity Card (Required for Employees Acting in a 

Supervisory Capacity and/or Requiring a VA Issued Key): Employees 

of the contractor and subcontractors acting in a supervisory 

capacity and maintaining a sustained presence on site shall be 

designated “responsible persons” and shall require a VA issued 

Non-PIV Identity Card, which shall be displayed at all times when 

on Medical Center property. Additionally, this job may require 

access to secure areas within the Medical Center. Contractor 

shall submit the name(s) of responsible person(s) who shall be 

issued government key(s). 

(1) Employee(s) of the contractor or subcontractor(s) designated 

as responsible person(s) shall provide two forms of 

identification (see Appendix C, this section)and a completed 

VA NWIHCS Police Service Fingerprint Request form (See 

Appendix A, this section) to the COR, who will initiate a 

request for a VA identification for the designated 

employee(s). Documents shall be submitted to the COR and 

designated employees shall be fingerprinted by the VA NWIHCS 

Police Service not less than 15 calendar days prior to 

designated employees starting work at the Medical Center.  

(2) Designated employee(s) requiring a VA issued Non-PIV Identity 

Card shall agree to be fingerprinted by the VA NWIHCS Police 

Service, have their fingerprints forwarded to and maintained 

on file by the VA Office of Personnel Management, have their 

name and fingerprints shared with local law enforcement 

agencies, and undergo a background investigation (“Special 

Agreement Check”) conducted by the VA Human Resources 

department. The Special Agreement Check shall be completed and 

VA identifications shall be issued to designated employee(s) 

before designated employee(s) will be allowed to work on 

Medical Center property.  

(3) At least one responsible person designated by the contractor 

and approved by the COR or CO shall be present at all times 
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when employees of the contractor or subcontractor(s) are 

working on Medical Center property. 

c. Local IDs and Non-PIV Identity Cards shall be valid for six 

months from the date of issue. The contractor shall be 

responsible for ensuring all employees requiring access beyond 

the six month period renew badges and identification cards before 

they expire. Badge/ID card renewal shall be scheduled with the VA 

NWIHCS Police Service through the COR not less than 15 calendar 

days prior to the ID card expiration. Failure to renew badges/ID 

cards before the end of their valid period may result in 

employees losing access to the Medical Center until a new 

badge/ID card application has been completed and approved, and a 

new badge/ID card issued. Costs and liabilities associated with 

delays caused by failure of the contractor’s and 

subcontractor(s)’ employees to maintain a current badge/ID card 

shall be born solely by the contractor. 

d. All employee information provided to the VA to meet the 

requirements of this section is protected by the Privacy Act of 

1974. The VA follows the requirements of the Privacy Act, which 

protects personal information that the VA maintains in “systems 

of records”. Information provided to the VA may not be disclosed 

unless permitted pursuant to 38 CFR 1.500 – 1.599. Records 

provided to and maintained by the VA may not be altered or 

destroyed, except as authorized by 38 CFR 1.579. 

e. Keys and identification cards shall remain the property of the 

government, and shall be returned to the government at contract 

completion, when the employee’s presence is no longer required at 

the Medical Center, or when requested by the COR or CO. 

Contractor shall reimburse the government for the replacement 

cost of any keys or government issued identification cards lost 

or damaged as a result of negligence or malicious act by 

employees of the contractor or subcontractor(s). 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give not less than 3 days’ notice to 

the COR or Contracting Officer.  This notice is separate from any 

notices required for utility shutdown described later in this 

section. 
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3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

B. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COR for the purpose of security inspections of 

every area of project including tool boxes and parked machines and 

take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 

00, DOOR HARDWARE and coordinate. 

C. Document Control: 

1. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

D. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted to the COR 

(verbally, via e-mail, or in writing) 24 hours before the date and 

time of access. Access shall be restricted to picking up and 

dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. Parking for this 

contract shall be limited to the gravel “Contractors Lot” east of 

Lot 2-South, or leased parking (blue striped) on the east end of the 

Center Mall Parking Lot. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

a. E84-2008..........Surface Burning Characteristics of Building 

Materials 
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2. National Fire Protection Association (NFPA): 

a. 10-2006...........Standard for Portable Fire Extinguishers 

b. 30-2007...........Flammable and Combustible Liquids Code 

c. 51B-2003..........Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

d. 70-2007...........National Electrical Code 

e. 241-2004..........Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

a. 29 CFR 1926.......Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a written 

plan detailing project-specific fire safety measures, including 

periodic status reports, and submit to the COR for review in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES. All employees of the contractor and subcontractor(s) shall 

undergo a safety briefing provided by the general contractor’s 

competent person per OSHA requirements prior to performing any work on 

Medical Center property. This briefing shall include information on 

the construction limits, VAMC safety guidelines, means of egress, 

break areas, work hours, locations of restrooms, use of VAMC 

equipment, etc. The contractor shall document this training for all 

contractor and subcontractor employees, and provide documentation to 

the COR or CO if requested. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities (such as trailers, storage sheds, and 

dumpsters) from existing buildings and new construction by distances 

in accordance with NFPA 241. For small facilities with less than 6 m 

(20 feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions as shown on 

the construction drawings to provide smoke-tight separations between 

construction areas and adjoining areas. Construct partitions shall 

be constructed of 5/8” Type X gypsum board on both sides of 

galvanized steel studs. Extend the partitions through suspended 

ceilings to floor slab deck or roof. Seal joints and penetrations. 
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At door openings, install Class C, ¾ hour fire/smoke rated doors 

with self-closing devices. 

2. Install one-hour temporary construction partitions as shown on 

drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, 

including paths from exits to roads. Minimize disruptions and 

coordinate with the COR. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly 

to COR. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Sprinklers: Install, test and activate new automatic sprinklers prior 

to removing existing sprinklers. 

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke 

and heat detection, and fire alarm systems, except for portions 

immediately under construction, and temporarily for connections. 

Provide fire watch for impairments more than 4 hours in a 24-hour 

period. Request interruptions in accordance with Article, OPERATIONS 

AND STORAGE AREAS, and coordinate with the COR. All existing or 

temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical 

center. Parameters for the testing and results of any tests performed 

shall be recorded by the medical center and copies provided to the 

Resident Engineer. 
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M. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COR. 

N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with and obtain permits from the COR 

at least 24 hours prior to commencing hot work operations. Hot work 

permits are valid for 24 hours only; separate permits shall be 

required for each day of hot work operations. Hot work permits shall 

be maintained and kept on file by the contractor for the duration of 

the project. 

O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to the COR. 

P. Smoking: Smoking is prohibited in all buildings and within 30 feet of 

any facility entrance on Medical Center property.  

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and 

utilities may be erected by the Contractor only with the approval of 

the Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the 

Contracting Officer. When materials are transported in prosecuting the 

work, vehicles shall not be loaded beyond the loading capacity 
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recommended by the manufacturer of the vehicle or prescribed by any 

Federal, State, or local law or regulation. When it is necessary to 

cross curbs or sidewalks, the Contractor shall protect them from 

damage. The Contractor shall repair or pay for the repair of any 

damaged curbs, sidewalks, or roads.  

D. Working space and space available for storing materials shall be as 

determined by the COR. 

E. Workmen are subject to rules of the Medical Center applicable to their 

conduct.  

F. Execute work in such a manner as to interfere as little as possible 

with work being done by others. Keep roads clear of construction 

materials, debris, standing construction equipment and vehicles at all 

times.  

G. Execute work so as to interfere as little as possible with normal 

functioning of the Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others.  Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except 

as permitted by the COR. 

1. Do not store materials and equipment in other than assigned areas.  

2. Provide unobstructed access to the Medical Center areas required to 

remain in operation.  

H. Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by Resident Engineer. All such 

actions shall be coordinated with the Utility Company involved:  

I. Phasing: To insure such executions, Contractor shall furnish the 

Resident Engineer with a schedule of approximate phasing dates on 

which the Contractor intends to accomplish work in each specific area 

of site, building or portion thereof. In addition, Contractor shall 

notify the Resident Engineer two weeks in advance of the proposed date 

of starting work in each specific area of site, building or portion 

thereof. Arrange such phasing dates to insure accomplishment of this 
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work in successive phases mutually agreeable to Contracting 

Officer/COR and Contractor, as follows:  

1. Phase I: Bid Item I (or Bid Alternate 1, if used) 

2. Phase II: Bid Item II 

3. Phase III: Bid Item III 

 

K. Building will be occupied during the performance of work. Contractor 

shall take all measures and provide all material necessary for 

protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Department of Veterans 

Affairs personnel and patients through other construction areas which 

serve as routes of access to such affected areas and equipment. 

Coordinate alteration work in areas occupied by Department of Veterans 

Affairs so that Medical Center operations will continue during the 

construction period.  

L. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Where necessary to cut existing water, steam, 

gases, sewer or air pipes, or conduits, wires, cables, etc. of utility 

services or of fire protection systems and communications systems 

(including telephone), they shall be cut and capped at suitable places 

where shown; or, in absence of such indication, where directed by 

Resident Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Resident Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without 

the Medical Center Director’s prior knowledge and written approval. 

Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND 

SECURITY INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Resident Engineer, in writing, 48 hours in advance of proposed 
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interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Resident Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Resident Engineer. Such approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

N. Coordinate the work for this contract with other construction 

operations as directed by the COR. This includes the scheduling of 

traffic and the use of roadways, as specified in Article 1.16, USE OF 

ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the COR of areas of the building in which 

alterations occur and areas which are anticipated routes of access, 

and furnish a report, signed by both to the Contracting Officer. This 

report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building.  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 
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shades, etc., required by drawings to be either reused or relocated, 

or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and Resident Engineer.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of the 

COR, to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by Contractor with new 

items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and Resident Engineer together shall make a 

thorough re-survey of the areas of buildings involved. They shall 

furnish a report on conditions then existing, of resilient flooring, 

doors, windows, walls and other surfaces as compared with conditions 

of same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 
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protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Not less than 30 days prior to the 

start of work, prepare a plan detailing project-specific dust 

protection measures, including periodic status reports, and submit to 

the COR for review for compliance with contract requirements in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  
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1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Resident 

Engineer. Blank off ducts and diffusers to prevent circulation of 

dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without 

the approval of the COR. For construction in any areas that will 

remain jointly occupied by the medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof one-hour temporary drywall construction 

barriers to completely separate construction from the operational 

areas of the hospital in order to contain dirt debris and dust. 

Barriers shall be sealed and made presentable on hospital 

occupied side. Install a self-closing rated door in a metal 

frame, commensurate with the partition, to allow worker access. 

Maintain negative air at all times. A fire retardant polystyrene, 

6-mil thick or greater plastic barrier meeting local fire codes 

may be used where dust control is the only hazard, and an 

agreement is reached with the Resident Engineer and Medical 

Center. 

b. HEPA filtration is required where the exhaust dust may reenter 

the breathing zone.  Contractor shall verify that construction 

exhaust to exterior is not reintroduced to the medical center 

through intake vents, or building openings. Install HEPA (High 

Efficiency Particulate Accumulator) filter vacuum system rated at 

95% capture of 0.3 microns including pollen, mold spores and dust 

particles. Insure continuous negative air pressures occurring 

within the work area. HEPA filters should have ASHRAE 85 or other 

prefilter to extend the useful life of the HEPA. Provide both 

primary and secondary filtrations units. Exhaust hoses shall be 

heavy duty, flexible steel reinforced and exhausted so that dust 

is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm 

(24” x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work 

areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 
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utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Resident Engineer and the Medical 

Center. When, approved, debris shall be hauled in enclosed dust 

proof containers or wrapped in plastic and sealed with duct tape. 

No sharp objects should be allowed to cut through the plastic. 

Wipe down the exterior of the containers with a damp rag to 

remove dust. All equipment, tools, material, etc. transported 

through occupied areas shall be made free from dust and moisture 

by vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately 

when unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling 

protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 
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specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center property. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to 

the work site scheduled to remain and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any 

limbs or branches of trees are broken during contract performance, or 

by the careless operation of equipment, or by workmen, the Contractor 

shall trim those limbs or branches with a clean cut and paint the cut 

with a tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this 

contract or failure to exercise reasonable care in performing the 

work. If the Contractor fails or refuses to repair the damage 

promptly, the Contracting Officer may have the necessary work 

performed and charge the cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 
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environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

SPEC WRITER NOTE: Use following paragraph when the 

disturbed area on the site exceeds one acre. 

Confirm with the Project Manager. 

 

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A National Pollutant Discharge 

Elimination System (NPDES) permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. VA 

will make the permit application available at the (appropriate medical 

center) office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that 

are required to comply with the permit process and permit 

requirements. Many of the permit requirements will be satisfied by 

completing construction as shown and specified. Some requirements 

involve the Contractor's method of operations and operations planning 

and the Contractor is responsible for employing best management 

practices. The affected activities often include, but are not limited 

to the following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb 

any ducts, plumbing, steam, gas, or electric work without approval of 

the Resident Engineer. Existing work to be altered or extended and 

that is found to be defective in any way, shall be reported to the 

Resident Engineer before it is disturbed. Materials and workmanship 

used in restoring work, shall conform in type and quality to that of 
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original existing construction, except as otherwise shown or 

specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" 

(FAR 52.236-2).  

1.12 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in 

the contract drawings. To insure compliance, as-built drawings shall 

be made available for the Resident Engineer's review, as often as 

requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Resident Engineer within 15 calendar days after each 

completed phase and after the acceptance of the project by the 

Resident Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.13 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Resident Engineer, such 

temporary roads which are necessary in the performance of contract 

work. Temporary roads shall be constructed by the Contractor at 

Contractor's expense. When necessary to cross curbing, sidewalks, or 
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similar construction, they must be protected by well-constructed 

bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads 

leading thereto must be completed and available for use at time set 

for completion of such buildings or parts thereof.  

1.14 TEMPORARY USE OF EXISTING ELEVATORS  

A. Use of existing elevators for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Freight Elevators 5 or 6 shall be used for moving material, tools, 

and supplies. 

2. Personnel elevators may be used by contractor personnel. Contractor 

personnel shall exit elevator if its use is required for patient 

movement. 

1.15 TEMPORARY TOILETS  

A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

1.16 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract.  

1.17 INSTRUCTIONS 

A. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, 
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shall be given in an integrated, progressive manner. All instructors 

for every piece of component equipment in a system shall be available 

until instructions for all items included in the system have been 

completed. This is to assure proper instruction in the operation of 

inter-related systems. All instruction periods shall be at such times 

as scheduled by the Resident Engineer and shall be considered 

concluded only when the Resident Engineer is satisfied in regard to 

complete and thorough coverage. The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, 

any instructor who, in the opinion of the Resident Engineer, does not 

demonstrate sufficient qualifications in accordance with requirements 

for instructors above.  

1.18 PROJECT CLOSEOUT – CONTRACTOR SUBMITTALS:  

A. Phased Projects: Within 30 calendar days of the completion (beneficial 

occupancy by the Government) of each project phase, and prior to 

requesting final payment for that contract phase, the Contractor shall 

submit a single printed copy of all installation, equipment, material, 

system, warranty, testing, and certification documents as required by 

the various sections of these specifications.  

1. Each phase submittal shall be organized into three major divisions  

a. Manufacturer Data and O&M Manuals 

b. Test and Certification Reports 

c. Warranties  

Documents in each division shall be collated by specification 

section (Master Format 2004 (MF04)).  

2. In addition, the contractor shall provide a comprehensive list, in 

table form, of all installed equipment and controls, that shall 

include the following information for each piece of installed 

equipment: 

a. Equipment Category  

b. Equipment Name 

c. Equipment Manufacturer 

d. Date of Manufacture 

e. Date of Installation 

f. Model Number 

g. Serial Number 
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h. Location Installed (e.g., room number (or closest room number for 

equipment installed in corridors), floor mounted, wall mounted, 

ceiling mounted, above ceiling, etc.) 

3. The phase submittal shall also include a comprehensive list of all 

sub-contractors involved in that phase of the project, a summary of 

the work each sub-contractor completed, and a contact name, phone 

number, e-mail, and street address for the contractor and each sub-

contractor. 

4. Each phase submittal shall be provided in indexed (with index tab 

dividers) three-ring binders. Binders shall be white, not less than 1” 

and not greater than 3” spine width, appropriately sized for the 

documents provided, and labeled with the VA Project Number and Name, 

Contract Number, Phase Number, and Date on the front cover and spine. 

B. Electronic Submittal: Within 30 calendar days of project completion 

(beneficial occupancy by the Government of all contract phases) and 

prior to requesting final payment, the Contractor shall provide to the 

COR two (2) copies of a single, indexed (by specification section, 

Master Format 2004 (MF04)), searchable, electronic PDF document 

containing all installation, equipment, material, system, warranty, 

testing, and certification documents as required by the various 

sections of these specifications.  

1. Electronic document shall be organized into three major divisions: 

a. Manufacturer Data and O&M Manuals 

b. Test and Certification Reports 

c. Warranties 

Information in each division shall be collated and indexed by 

specification section (Master Format 2004 (MF04)).  

2. The electronic submittal shall include a comprehensive list, in 

table form, of all installed equipment and controls, that shall 

include the following information for each piece of installed 

equipment: 

a. Equipment Category  

b. Equipment Name 

c. Equipment Manufacturer 

d. Date of Manufacture 

e. Date of Installation 

f. Model Number 

g. Serial Number 
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h. Location Installed (e.g., room number (or closest room number for 

equipment installed in corridors), floor mounted, wall mounted, 

ceiling mounted, above ceiling, etc.) 

3. Electronic submittal shall include PDF //and AUTOCAD DWG// floor 

plans with annotated locations of all installed equipment and 

controls. 

4. Electronic submittal shall include a list of all sub-contractors 

involved in the project, a summary of the work completed by each 

sub-contractor, and a contact name, phone number, e-mail, and street 

address for the contractor and each sub-contractor. 

5. Electronic submittal shall include a list of training required by 

the various specification sections, the date training was provided, 

the name of the company employing the trainer, and the trainer’s 

name and position title.  

a. Training certificates shall be provided for all training provided 

by the Contractor and Subcontractors and shall include: 

(1) A brief description of training provided, including the 

equipment or system that was the subject of training. 

(2) The name of the company //companies// employing 

individual//s// providing training. 

(3) The name and position title of the individual//s// providing 

training. 

(4) A list of training attendees. 

All training certificates shall be signed by the Contractor’s 

Representative (Project Superintendent or Project Manager) and 

the COR prior to submittal. 

6. Electronic submittal shall be provide on CD or DVD media, with case, 

and labeled with the VA Project Number and Title, Contractor 

Business Name, and Address.  

C. Printed Submittal: Within 30 calendar days of project completion 

(beneficial occupancy by the Government) the contractor shall provide 

three (3) printed copies of all the information provided in the 

electronic submittal. Printed copies shall be provided in indexed 

(with index tab dividers) three-ring binder, and shall be organized in 

the same manner as the electronic submittal. Binders shall be white, 

not less than 1” and not greater than 3” spine width, appropriately 

sized for the documents provided, and labeled with the VA Project 

Number and Name, Contract Number, Phase Number, and Date on the front 



10-09 

01 00 00 -24  

cover and spine. Previously submitted information in the Phase 

Submittals need not be submitted with the Final Submittal. 

1.19 HISTORIC PRESERVATION  

Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the Resident Engineer verbally, and then with a 

written follow up.  
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NWIHCS VA POLICE SERVICE 

FINGERPRINT REQUEST FORM 

 

NAME (Last, First, Middle):  

SOCIAL SECURITY NUMBER:  

DATE OF BIRTH (YEAR/MONTH/DAY):  

ALIAS (MAIDEN NAME):  

GENDER: RACE/ETHNIC BACKGROUND: 

EYE COLOR: HAIR COLOR: 

HEIGHT: Feet:  Inch:  WEIGHT:  Lbs: 

PLACE OF BIRTH (STATE OR FOREIGN COUNTRY)  

CURRENT STREET ADDRESS:  

CITY, STATE, POSTAL CODE:  

CITIZENSHIP:  

OCCUPATION:  

EMPLOYER / SCHOOL AFFILIATION  

AGENCY USE ONLY BELOW THIS LINE 

TO BE COMPLETED BY HUMAN RESOURCES OR SPONSORING SERVICE 
INDIVIDUAL’S VA STATUS: 

FULL TIME VA EMPLOYEE  PART TIME VA EMPLOYEE  WITH OUT COMPENSATION (WOC)   

      
AFFILIATING TRAINEE (STUDENT)  AFFILIATING FACULTY  CONTRACT EMPLOYEE   

      
ASSIGNMENT OVER 120 DAYS YES  NO   

PROVIDES DIRECT PATIENT CARE YES  NO   

COMPUTER ACCESS REQUIRED YES  NO   

VA POLICE USE ONLY  

IDENTITY VERIFICATION  

DRIVERS LICENSE NUMBER:   STATE OF ISSUE:  

                      OR  

PASSPORT NUMBER:   COUNTRY OF ORIGIN:  

  

FINGERPRINTS CONDUCTED BY:  DATE COMPLETED:  

  
 

The VA Police conducts fingerprinting in Omaha and Lincoln. Fingerprinting in Omaha is on a walk in basis Mondays-Fridays from 8:00 – 11:30 a.m. 

and Noon – 4:00 p.m. in the Main Hospital Room B804. For assistance or questions please call 995-5818. In Lincoln fingerprinting must be scheduled 

with Sgt. Mike Kardell at 402-489-3802 Extension 6641. In Grand Island fingerprinting is conducted by Human Resources, to schedule                                 

 

CONTRACTOR PERSONNEL: FOR THE OMAHA AND LINCOLN FACILITIES SEND THE COMPLETED FORM TO CONTRACTING AT 
Building C, Room 101. FOR THE GRAND ISLAND FACILITY SEND THE COMPLETED FORM TO HR. 

 

NOTICE:  Access to this information is limited to AUTHORIZED PERSONS ONLY.  Information may not be disclosed from this document unless permitted pursuant 

to    38 CFR 1.500 – 1.599.  These records may not be altered or destroyed except as authorized by 38 CFR 1.579.  This transmission is intended only for the use of the 
person or office to whom it is addressed and may contain information that is privileged, confidential, or protected by law.  All others are hereby notified that receipt of 

this message does not waive any applicable privilege or exemption from disclosure and that any dissemination, distribution, or copying of this communication is 

prohibited.  VA follows the requirements of the Privacy Act, which protects your personal information that VA maintains in “systems of records”.  If you have received 
this communication in error, please notify us immediately at the telephone number shown above. Thank you. 
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BACKGROUND INVESTIGATION REQUEST FORM- 
CONTRACT PERSONNEL 

 

Type of Investigation Request: Low Risk (NACI) 

(Position Description Record located in Master File in Contracting) 

Fingerprints Completed: ______________  (VA Police Staff Initials) 
 

Location of VA where applicant will work:  Omaha  Lincoln  GI 

 

APPLICANT INFORMATION 

First Name  

Middle Name/Initial (if none, identify NMN)  

Last Name  

Phone Number  

Title  

Department  

Social Security Number  

Date of Birth  (MM/DD/YYYY)  

Place of Birth (city, state, country)  

U.S. Citizen (Yes/No)  

E-mail address  

COMPANY INFORMATION 

Contracting Company Name  

Contracting Company POC (HR or Security Ofc)  

POC Phone Number  

POC E-mail  

Street Address  

City  

State, Zip Code  

CONTRACT INFORMATION 

COTR  

Contract Number  

 

***Please fax completed form to the VA Nebraska-Western Iowa Health Care System, 
Omaha Division, Contracting Office at 402-449-0612, or hand carry to Bldg. C, Room 101*** 

 
If you have any questions, please contact the Contracting Office at 402-995-4780 

 

NOTE:  PLEASE COMPLETE THIS FORM ASAP –  
COMPLETION REQUIRED PRIOR TO START OF CONTRACT 

 
NOTICE:  Access to this information is limited to AUTHORIZED PERSONS ONLY.  Information may not be disclosed from this document unless 

permitted pursuant to 38 CFR1.500  – 1.599.  These records may not be altered or destroyed except as authorized by 38 CFR 1.579.  This transmission is 
intended only for the use of the person or office to whom it is addressed and may contain information that is privileged, confidential, or protected by law.  

All others are hereby notified that receipt of this message does not waive any applicable privilege or exemption from disclosure and that any dissemination, 

distribution, or copying of this communication is prohibited.  VA follows the requirements of the Privacy Act, which protects your personal information that 
VA maintains in “systems of records”. If you have received this communication in error, please notify us immediately at the telephone number shown above. 

Thank you. 

 
February, 2011
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